
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14
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Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1042 Date: 25-Mar-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 659

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt drainage plates & work on
house keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping inside the tower shafts & cells . Crews
had to clean , vacuum < & pull out of the site the debris . They started at 7:10 AM.

Carlos & Jose had to work inside the tower shafts & cells between 3 & 13 meters , & they had to clean
the North skirt center plate outside the tower . Rogelio & Juan had to work inside the South tower shaft
starting on the top coming down .

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates. Crews had to prepare their
tools & equipments. They were done at 7:30 AM.

Richard had to work on the skirt drainage plate . He continued to work on skin C . Richard had to clean ,
grind , heat , & weld . He started at 7:30 AM. He was done at 10:00 AM.

After that , Richard had to work with his crews , QA & QC .

Donald had to work on the skirt drainage plate on the East tower shaft , on the D skin . Donald had to
clean , grind , heat , & weld . He started at 7:40 AM.

Reggie had to work on the skirt drainage plate on the South shear plate . Reggie had to clean , grind ,
heat , & weld . He started at 7:45 AM.

Paul had to work with all crews , he had to clean & grind the welds on the North & West tower shafts ,
he started at 7:30 AM. He was done at 12:00 PM.

In the afternoon , Paul had to work on the skirt bolts at 9 meters . He had to tension the bolts on the
South center plate & on the North East plate . Paul had to snug , mark 1/2 turn , & tension the bolts . He
started at 1:00 PM. He was done at 2:15 PM. Paul had to wrap up his tools & equipments . He was done
at 2:30 PM.

Simon , Bernie , & Salvador were on the site . They had to work with the welders , VT , & MT the welds
. Check Simon report 's for the welders detailed activities .

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab repair in the area next
to the parapet . 0.5 meter wide . Crews had to prepare their tools , equipments , & reroute the power lines .
They were done at 7:05 AM.
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Arturo had to clean & grind the concrete . Herman had work on the North side of the fender slab. He
had to vacuum , mix the repair cement , apply concrete glue , place the cement , finish , & broom the top
of the cement . Crews started at 7:10 AM.

Due to the weather conditions . Crews had to stop at 11:10 AM. They continued to clean & grind the
top of the slab at 12:00 PM. Due to the rain crews had to stop at 2:00 PM. Wrap up their tools &
equipments . Crews left at 2:10 PM.

Ballard Diving crews came to the site at 6:50 AM. Bill , Michael , & Todd had to work on the false work
& form panel removal. Crews had to prepare their gears , air supply hose , & equipments . They were done
at 9:15 AM.

Bill was the only diver to put his gear on . He went into the water at 9:20 AM. Alex had to hook the
crane to the false work carry beams on the South West corner , & loosen the lower bolts on the form work
panels on the East side of the fender . Bill came out at 2:40 PM.

Ballard Diving crews had to wrap up their gears , hoses , & equipments. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender plastic lumber , & work on
the false work removal . They had to mobilize & set the barge from the West side of the tower to the East
side . They were done at 9:15 AM.

After that , crews had to prepare their tools , equipments . Set the boat in the water . Crews were done
at 7:20 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site ., & fly out the
North East false work carry beams & form panels . Bill had to work on the barge rigging materials & he
had to work with the crews .

Steve flew the 1st beam out of the water at 10:40 AM. The 2nd beam at 11:10 AM. & the 3rd beam at
11:50 AM.

Ben & Ron had to work on the plastic cover panels . Crews had to bring materials to the East side of
the tower using ABF Terex crane . Measure the openings on the remaining locations , cut to size the
panels , sort , & wait for the crane .

In addition to hat , crews had to work on house keeping , work with the other crews on the false work
carry beams . They were done at 12:00 PM.

In the afternoon , crews had to place the 1.2 X 2.5 meters cover panels on the North & East sides .
They had to set the panels , drill , & drive the screws . They started at 12:40 PM. Crews were done at 2:45
PM.

Manuel had to work on the trusle . He had to remove the hand rails , gate , toe boards , cut the welds
between piles & the I beam , & prepare the trusl to be disassembled & pull out . He started at 7:30 AM. He
was done at 2:45 PM.

Sam , James , & Luke had to work on the fender false work . Crews had to work on the pile top
brackets , cut the rods , pull out of the site , set on the barge , & work with the divers on the carry beam
removal . They started at 9:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews joined Ben & Ron the plastic lumber on the North & East sides , & they had to
work on the form panels . They started at 12:40 PM. Crews were done at 2:45 PM.

Dutra crews had to wrap up their tools & equipments . They left at 3:10 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the house keeping ,
scaffolds , & sand blast the Electro Slag Welds in the South cell between 3 & 9 meters . They started at
7:10 AM.

Page 2 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1042 Date: 25-Mar-2014 Tuesday

Ricardo , Marco , Andrews , Bill , Francisco , Justin , Roberto , & Ron had to work on the scaffold .
Crews had to assemble scaffolds on the East side for Joints P & Q , on face A between 3 & 9 meters ,
disassemble the unwanted scaffolds inside the cells & shafts & pull the materials out of the site . they
started at 7:10 AM.

In addition to that . Francisco & Roberto had to sand blast the weld areas in the South cell between 3 &
9 meters & work on house keeping . They were done at 2:50 PM.

Certified Coating crews had to wrap up . They left at 3:10 PM.

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM BILL BIRCHPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

MICHAEL DANTMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

JNM JUSTIN SILVAPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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